RHIC JOBS COMPLETION/REPAIRS SCHEDULE — Rev. 1

RHIC SCHEDULED SHUTDOWN —-MONDAY DEC. 22, 2003, 0700-1500HRS

OPERATIONS — BOOSTER/AGS/ATR. BEAM TO “W” DUMP FOR STUDIES

R. Zaharatos -Monday December 22, 2003

RHIC SHUTDOWN SCHEDULE

Access to RHIC only. Beam studies in AtR during RHIC maintenance.

Monday 12/22/03

0700:

0700:

1200:

1500:

Dump any stored beam and open (Restricted Access) all RHIC areas EXCEPT the
dump regions.

Access dump regions for HP survey. Put to RA after surveys completed.
Open Berm over 12 o’clock (CAS).

Begin sweeps, STAR to be swept last.

JOBS STATUS CODE: C complete IP in-process RS reschedule
CAN cancelled * additions

RHIC JOBS

Collider P.S — R. Zapasek

1. External p.s. work on spares as required.
2. Yellow Abort Kickers — investigate misfiring. Installed new thyratron.

Vacuum Group — S. Gill

1. Sect. 9 - Reset gauge controller yo9-tmp-pi10 and reopen Cryo Iso Valve

2. Check g8-tmp-pi1 cryostat iso valve closed — would not open remotely.

3. Check yo1-tmp-pi21 found foreline iso valve and cryo iso valve closed. Could only open
foreline iso valve. Leak check?

4. 12 o’clk — swap polarity on solenoid

5. 2 o'clk — swap polarity on solenoid

RF Group — N. Laloudakis

1. Landau Cavity completion and interlocks recheck.(requires sect. 4 being secured for
approx. lhr.)



Beam Components and Instrumentation — D. L.ehn

Sect. 7& 8
1. Collimators(8hrs)

a) Troubleshoot remaining motion control problems
b) Test and run as necessary
Stoicastic Cooling(8hrs):

a) Complete Commissioning on Pickup Tank — Sector 11
b) Begin commissioning of Kicker Tank -Sector 4

AC Dipole sect. 4(2hrs) — support breaker swap outs for amplifier racks(electricians)

Pin Diodes — Move electron Detector Pin Diode cables from 12 IR to 12 Warm
Bore by new dipole

Hodoscopes — Make list of cable work needed due to JET Polarimeter Installation

BLM — Bad cable for G12-BLM7

Gap Cleaning — Check Chiller Reservoirs and check plumbing for small leaks

Access Controls

1. Check operation of 2GE1 Gate

CRYO(Warkentien/Masi)

All Sectors

1. Fine tune thermistor flows through-out the ring in order to minimize the formation
of ice balls(will require several maint. days)

2. Install new air line from tunnel to 1005 compressor room.(PE Plumbers)

High Frequency Instrumentation — B. Sikora

1. Sect. 1 & 2 moveable BPM Schottky Cavity and Two Meter Kickers — access for
fine tuning required after beam start-up.

2. QMM(Quad Monitor) — will also require access for tuning

Access Controls(Meany)
1. Landau Cavity interlocks certification.

Tunnel Maintenance
1. Water intrusion at 12 o’clk cryo feed through ceiling penetration
2. Water intrusion in Sect. 12 IR above Jet Target location




FES Division — A. Pendzick

STAR — TPC — repair short(min. Shrs.)
PHENIX - Experimenter access

8D8 Magnet in Sect. 10 — install hoses

Electricians(Nehring)
1. Repair lighting in escape hatches 1022, 9z1
2. Additional emergency lights in 1008

AGS(external)

RS 1. E10 Hse. UPS — Move alternate feed to same substation as normal feed.(Nehring)

RS 2. Cyberex UPS — modification/repairs(Magoulis -3hrs). Switchover to external by-
pass expected to be transparent — Feeds all the AGS ring gates, AGS crash, PASS
system A & B, PASS BAF, SIEMENS equip iterlocks, SEB and AGS chipmunks,
prime and redundant SEB and FEB sec, U,V,W,X,Y PLC power.

AGS RING
RS 1. Clean-up North Conjunction Area. Bring in spare vacuum chambers and

sextupoles.
RS 2. Safety Related Work Requests — List for electricians.

BOOSTER EXTERNAL

RS 1. BPM’s — continue cable terminations(Beam Comp. — requires Main Mag. Loto)

BOOSTER RING

RS 1. BPM’s.(Bm. Comp.) — Connect cables(ring end) at E1-E4, E7 and redress cables at
E8,(E6, E7 not done). External - phase match cables for A3/B1/C3/C5, repair
shorts on C3 & D7 filter assemblies, and install air filter assemblies.(Bm. Comp
Grp.) To be scheduled — repair A3 open and C3 short.

RS 2. Check BXT10 ion gauge connections(Vacu. Grp.)

OTHER MACHINES ACCESS —NO ACCESS

Linac HEBT/LTB —

HITL/HEBT -

NSRL Stub Tunnel —




